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From: John Icanberry <jicanber@delta.dfg.ca.gov>
X-Mailer: Mozilla 4.5 [en] (Win95; I) ‘
X-Accept-Language: en
. To: Peter Jacobsen <Jacobsen@water.ca.gov>
Subject: Extension of CALFED PROJECT

Peter,

Originally, all the projects wete delayed about nine months because of

the time it took CALFED to provide the grants. Since two of the
projects are weather dependent (upper watershed road survey and a
fluvial geomorphological survey of Butte Creek), 2 whole sampling season

was lost.

Please extend the interagency funding agreement between USBR and USFWS
for the CALFED Butte Creek Watershed Projects in the amount of $302,745
that was executed on 9/3/98 and ran through 9/30/99 to12/31/00.

Thank you.
John Icanberry
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